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ESC December 10, 2008

Agenda


� Review Action Items from 9/17/08 meeting 

� Update on Habitat Improvement Projects (HIPs) – 
2008 activities and anticipated 2009 activities 

� HIPs Expenditures to Date 

� Habitat Enhancement and Restoration Fund 
(HERF; Future HIPs) Discussion 

� Meeting Wrap Up / Action Items 
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Action Items From 9/17/08 ESC Meeting

1.	 Memo about the water level data for fish habitat/attraction structures will be 

on website. 

2.	 NREC will look into interest for a program for college students to observe 
construction of fish attraction structures.  Will report at next meeting. 

3.	 NREC is trying to organize meeting with ornithological groups in October. 

4.	 NREC will work with the Greenway Commission to conduct informational 
meetings about the Gorge. 

5.	 NREC will report on its grant application for the Great Lakes Initiative. 

6.	 Timing and process for future HIPs and potential leverage opportunities will be 
on next meeting’s agenda. 

7.	 NREC to report on an entity to receive $200,000 funding for Cayuga Creek 
Restoration. 

8.	 NYPA will circulate STL protocols with regards to future HIPs (HERF). 

9.	 Rob Belue (Niagara River Greenway Commission) to contact Paul Leuchner 
(Niagara River Greenway Commission) about new location on south end of 
East River Marsh for osprey pole and ask him to send his comments to NYPA. 

NIAGARA POWER PROJECT	 Ecological Standing Committee 
RELICENSING IMPLEMENTATION December 10, 2008	 Meeting 



Fish Attraction Structures - 2008 
; Final design based on input from NYSDEC, 

ESC, and public 
; 3 deep-water and 1 shallow-water 

; Received USACE Permit Sept. 17, 2008 
no permit issues 

; Coast Guard consulted on potential 
navigation hazards 
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Ec cal St Committee

Fish Attraction Structures - 2008


;	 Hired installation 
contractor: 
Herbert F. Darling, 
Inc., Buffalo, NY 

;	 Construction in early 
October 

;	 Installed four 
structures 
as required in 
Settlement Agreement 
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Fish Attraction 
Structures 

•	 Gratwick Park – 
Shallow Water Stone 
and Log Groin 

•	 Downstream of the 
South Grand Is Bridge 
- Boulder Field 

•	 Upstream of the 
South Grand Is 
Bridge, near Cherry 
Farms – Rock Wing 

•	 Motor Is – Rock Slope 
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Shallow Water 
Structure at 
Gratwick Park 

•	 190’ from shore 

•	 11’ depth – provides 
6’ of clearance 

•	 flow 1 – 1.5 ft/s 

•	 gravel with some 

cobble and small 

rocks 


•	 sparse SAV 
(5 – 10%) wild celery 
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Shallow Water Structure 
at Gratwick Park 
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Boulder Field 
Downstream of 
South Grand Is 
Bridge 

•	 426’ from shore 

•	 22’ depth – 16’ of 
clearance 

•	 flow 2 - 2.5 ft/s 

•	 gravel and cobble 

•	 sparse SAV but at 
the edge of a 
dense bed of wild 
celery 
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Boulder Field Downstream of 
South Grand Is Bridge 



Ecological Standing Committee

MeetingDecember 10, 2008

Rock Wing – 
Upstream of 
South Grand Is 
Bridge 

•	 592’ from shore 

•	 18’ depth – 13’ of 

clearance 


•	 flow 2.5 – 3 ft/s 

•	 gravel with 

scattered small 

rocks


•	 30% SAV coverage 
by short wild celery 
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Rock Wing – 
Upstream of South 
Grand Is Bridge 
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Rock Slope 

at Motor Is 


•	 95’ from shore 

•	 slopes from 13’

to 17’ depth


•	 < than 1 ft/s 
current velocity 

•	 silt and soft 

sediment 


•	 edge of SAV bed 
at 13’ depth 

Flow
D
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Rock Slope at 
Motor Island 



Fish Attraction Structures - 2009


�	 Develop post-construction monitoring 
plan in consultation with the ESC (1Q) 

�	 Implement post-construction 
monitoring (3Q) 
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Osprey Nesting Platform - 2008


{	 Evaluated multiple site locations in the 

East River Marsh area

z Edge of marsh

z In the water behind islands

z Birding trail south end of marsh

z River Lea


{	 DEC and OPRHP agreed to a design and 
location of platform on existing island in 
East River Marsh (Nov. 2008) 

z	 Included ESC input 
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East River Marsh – 
Selected Osprey Nesting 

Platform Location 



Illustration of Osprey Pole Installation
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Osprey Pole 
Design 
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Osprey Nesting Platform - 2009 
; Develop a final design for the East River Marsh 

option (1Q) 

; Assemble a bid package for installation (1Q) 

; Evaluate bids and award contract (2Q) 

; Install Osprey Nesting Platform by June 30, 2009


; Post-construction monitoring of 2007 
and 2008 platforms (2Q-3Q) 

; Select location and install third osprey 
nesting platform (3Q-4Q) 
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Little Beaver Island Wetland 
Restoration - Work Completed 

2008 

;Additional bathymetric and topographic survey data 

;Rough quantity calculations of fill 

;RTE reconnaissance survey 

;Wetland Study Recommendations 

;Met with OPRHP 

;10% Design Concept 
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Little Beaver Island Wetland Restoration – 2009


� More consultation with OPRHP 

� Consultation with ESC 

� 50% Design 

� Pre-application meeting with USACE 
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Common Tern Nesting - 2008 
; Met with USACE who indicated which of the potential 

options are most acceptable 

; End cell modifications 

; Independent barge 

;	 Submitted FOIA request to USACE for 
breakwater designs – received 
early Nov. 2008 

;	 Developed preliminary sketches of habitat barge 

;	 Began working on bid package for tern barge option 

;	 Visited breakwater with USACE for a Pre-construction 
Site Investigation/Feasibility meeting for End Cell 
design (Dec. 9, 2008) 
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Common Tern Nesting - 2009 
� Breakwater end cell modification (Short Breakwater) 

� Discussions with the USACE and NYSDEC (1Q) 
� Engineering design/permitting (1Q) 

� Preliminary designs

� Pre-application permit 


consultation 

� Provide end cell design and 


bid package (2Q)

� Modify end cell if approved 


by USACE (2Q-3Q)


� Tern habitat barge 
� Prepare and release bid for 

habitat barge (1Q) 
� Install barge (early 2Q) 

� Monitor nesting (2Q-3Q) 
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Invasive Species-
Buckhorn and Tifft Marsh - 2008 

�	 Developing draft Action Plans for Tifft and 
Buckhorn 

�Currently undergoing internal review 

�	 Discussions with Dave Spiering (Tifft) 

�	 Observed aquatic harvester to evaluate 
effectiveness 
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Invasive Species-
Buckhorn and Tifft Marsh - 2009 
� Meet with OPRHP and DEC to discuss potential use of 

herbicides and other approaches at Buckhorn (1Q) 

� Present draft Action Plans to ESC for review (early 2Q) 

� Continue periodic communications with Tifft Staff (Dave 
Spiering) to coordinate efforts (ongoing) 

� Finalize Action Plans (2Q-3Q) 

� Design and Permitting 

� Develop environmental permit application (3Q) 

� Develop RFP package (3Q-4Q) 
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Frog Island Restoration - 2008 
;	 Provided AutoCAD/GIS files of Conceptual 

Layout to Dr. Shen team for inclusion in their 
hydraulic model 

;	 Conducted preliminary review of model results 

1938 
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Frog Island Restoration - 2009 

� Pre-design Engineering Investigations 

� Receive ice and hydraulic model from Dr. Shen 
team (1Q) 

� Iterative process with hydraulic model to 
determine island design and footprint (1Q) 

� Perform and review sediment, flow, velocity 
analysis (2Q) 

� Engineering Design/ Permitting (2Q-4Q) 

� Develop Preliminary Design 

� Pre-application Permit Consultation 
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Ecological Standing Committee

Meeting

Motor Island Shoreline – 2008 
; NYSDEC requested different shoreline protection scheme 

; No Sheet Pile/Riprap Combination 

; Soft Engineering options with more shallow shoreline slopes 

;	 Aug. 2008 – Survey of nearshore habitat and obtained 
NYSDEC input 

;	 Developing new concepts for improving shoreline habitat and 
providing erosion protection using softer approaches (some 
hard engineering may be needed) 
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Motor Island Shoreline – 2009 
� Consult with ESC on alternate shoreline protection 

approaches (1Q) 

� Engineering Design/Permitting (2Q-4Q) 
� Complete conceptual design 

� Review sediment, flow, 
velocity, ice analysis 

� Pre-application permit 
consultation 

� Begin preliminary design 
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HIPS Capital Cost Expenditure Report

Estimated Capital 

Cost 
Spent To Date 
(9/26/2008) 

Beaver Island Wetland Restoration $2,700,000 $120,634 

Strawberry Island Wetland Restoration $2,300,000 $49,306 

Area Upstream of Motor Island (Frog Island) $4,200,000 $233,477 

Motor Island Shoreline Protection $1,900,000 $136,182 

Invasive Species-Buckhorn and Tifft Marsh $350,000 $79,372 

Osprey Nesting Platforms $70,000 $49,003 

Common Tern Nesting $560,000 $38,220 

Fish Attraction Structures $310,000 $150,773 

Total HIPs: $12,390,000 $856,967 
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Habitat Enhancement and Restoration Fund


{ Discussion


{ St. Lawrence HERF protocols
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Review Action Items 
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Little Beaver Island Conceptual Design


l Standing Committee 
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